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Memorandum 
 

 
Date:  June 21, 2011 
To:  Commissioner Karen Douglas, Siting Committee Chair 
  Chairman Robert B. Weisenmiller, Siting Committee Associate Member 
  Kourtney Vacarro, Hearing Officer 
From: Daniel J. O’Shea, on behalf of Calico Solar, LLC 
 
Re:  Calico Solar Project Amendment (CSPA) (08AFC13C) 
  Issues Statement 
 
In response to the Calico Solar Project Amendment Committee’s June 23, 2011 Mandatory 
Status Conference notice, Calico submits this Issues Statement.  At the Mandatory Status 
Conference, Calico would like to discuss the schedule, the list of outstanding deliverables, 
current status of staffs’ review, and response to the Motion to Compel filed by Mr. Jackson.   
 
I.  Response to Data Request 

The following is an update on the status of all outstanding responses to the two data 
request propounded:   
 

• Hydrologic Analyses:  Calico has hired Tetra Tech as its hydrology consultant.  
Calico submitted Tetra Tech’s scope of work for the hydrological analyses to the 
Commission on May 28.  On June 7, Commission’s Staff and Calico’s hydrological 
experts had a site visit.  Calico expects to discuss this scope of work at the public 
workshop on June 28, 2011.   
 
Calico determined that it needed to conduct additional soil borings for its updated 
Geotechnical Report.  Calico applied to the BLM for the right to conduct these soil 
borings and expects to receive BLM’s approval this week.  Calico anticipates 
completing the soil borings during the first week of July.  The Infiltration Report 
will be based on this updated Geotechnical Report and thus its delivery will be 
delayed.  Based upon this timing, Calico has revised the dates that it expects to be 
able to deliver the hydrological reports, studies and analyses (see attached 
Exhibit 1).   
 

• Glint/Glare Study:  Calico has hired Powers & Associates to conduct the glint/glare 
study.  On May 13, Calico submitted to the Commission Power’s scope of work for 
the glint/glare study, which Calico expects to discuss at the public workshop on 
June 28, 2011.  The glint/glare study is expected to be completed on August 8 (see 
attached Exhibit 1). 
 

• Soil Testing:  Calico has hired Tetra Tech to gather soil samples. To assist in 
responding to Patrick Jackson’s data request regarding arsenic and Coccidioides 
immitis arthroconidia (C. immitis).  Calico’s application to the BLM for the right to 
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conduct soil borings also included a request to conduct these soil samplings.  Calico 
expects to complete collection of soil samples for the arsenic and C. immitis testing 
during the first week of July.  The results of the arsenic testing are still expected by 
August 1 (see attached Exhibit 1).   
 
The ability to complete C. immitis  testing is unknown.  Calico has worked diligently 
to identify a laboratory capable of completing this testing.  Calico has contacted 
laboratories in northern and southern California as well as Arizona, including the 
Valley Fever Center for Excellence at the University of Arizona and the California 
Department of Environmental Health, regarding C. immitis testing.  To date, Calico 
has been unable to find a commercial laboratory with the capability to conduct the 
testing.  The University of Arizona may have a research laboratory, which is able to 
conduct the testing, but the proposed method of testing includes inoculating a 
special breed of mice with C. immitis.  This method could take many months and 
would be quite expensive.  Calico continues to research alternative methods for 
analyzing the potential effect of C. immitis.  Calico would like to discuss with the 
Committee, staff and parties whether this testing is necessary to evaluate the 
impacts of the project.   

 
IV.  Staff Analysis 

At the status conference on Thursday, June 23, Calico is looking forward to receiving an 
update from Staff as to the status of technical sections for which staff requested no 
additional information and/or all the information requested has been provided: Air 
Quality; Alternatives; Biological Resources; Cultural Resources; Efficiency; Facility Design; 
Geological Hazards; Hazardous Materials Handling; Land Use; Noise; Paleontological 
Resources; Project Overview; Public Health; Reliability; Socioeconomics; Traffic and 
Transportation; Trans. Line Safety & Nuisance; Transmission System Design; Waste 
Management; and Worker Safety.   
 
Calico would also like confirmation from staff that the reports identified in Exhibit 1 are the 
only information needed by staff to complete its analysis.   
 
V. Motion to Compel 
On June 18, 2011, Patrick Jackson submitted to the Commission a Motion to Compel 
Production of Information.  Calico would like to discuss the process and timing for 
responding to this motion.   
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Exhibit 1 
 

Updated Schedule for Outstanding Deliverables 
 

  Studies/Reports Currently in Progress  Anticipated Date 
for Initial 
Deliverable to CEC 
(Revised) 

1  Updated Geotechnical Report (S&W‐8)  July 20 

2  Infiltration Report, including an analysis for the potential for 
soil erosion and the increased potential for infiltration along 
the unimproved module access points (S&W‐13) (CEC Data 
Request #14, 18; Jackson Data Request #1) 

July 27 

3  Results of soil testing for arsenic (Jackson Data Request #13)  August 1 

4  Geomorphic and Hydraulic Analysis, including sediment 
transport studies (S&W‐8) (CEC Data Request #14, 18; 
Jackson Data Request #1) 

August 3 

5  Geomorphic and Biologic Analysis (S&W‐8) (CEC Data 
Request #14, 18; Jackson Data Request #1) 

August 3 

6  Scour Analysis (S&W‐3) (CEC Data Request #14, 18; Jackson 
Data Request #1) 

August 3 

7  Pole Foundation Stability Report (S&W‐3) (CEC Data Request 
#14, 18; Jackson Data Request #1) 

August 3 

8  Glint and Glare Study (TRANS‐7) (CEC Data Request #28, 29, 
30) 

August 8 

9  Grading and Drainage Plan (CIVIL 1) (CEC Data Request #15; 
Jackson Data Request #2, 3) 

September 1 

10  DESCP (S&W‐1) (CEC Data Request #18, 21; Jackson Data 
Request #5) 

September 1 

11  Results of soil testing for C. immitis (Jackson Data Request 
#8) 

unknown 

12  C. immitis Analysis (Jackson Data Request #10,11, 12a, 12c, 
12d, 12e, 12e) 

unknown 
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APPLICANT
Calico Solar, LLC 
Daniel J. O'Shea 
Managing Director 
2600 10th Street, Suite 635 
Berkeley, CA  94710 
dano@kroadpower.com

CONSULTANT
URS Corporation 
Angela Leiba 
AFC Project Manager 
4225 Executive Square, #1600 
La Jolla, CA  92037 
angela_leiba@URSCorp.com

APPLICANT’S COUNSEL
Allan J. Thompson 
Attorney at Law 
21 C Orinda Way #314 
Orinda, CA  94563 
allanori@comcast.net

Bingham McCutchen, LLP 
Ella Foley Gannon, Partner 
Three Embarcadero Center 
San Francisco, CA  94111 
e-mail service preferred
ella.gannon@bingham.com

INTERVENORS
Society for the Conservation of 
Bighorn Sheep 
Bob Burke, Gary Thomas 
1980 East Main St., #50 
Barstow, CA  92311 
e-mail service preferred
cameracoordinator@sheepsociety.com

Basin and Range Watch 
Laura Cunningham, 
Kevin Emmerich 
P.O. Box 70 
Beatty, NV  89003 
e-mail service preferred
atomictoadranch@netzero.net

California Unions for Reliable 
Energy (CURE) 
c/o: Tanya A. Gulesserian, 
Marc D. Joseph 
Adams Broadwell Joseph 
& Cardozo 
601 Gateway Boulevard,  
Ste. 1000 
South San Francisco, CA 94080 
e-mail service preferred
tgulesserian@adamsbroadwell.com

Patrick C. Jackson 
600 Darwood Avenue 
San Dimas, CA  91773 
e-mail service preferred
ochsjack@earthlink.net

Sierra Club 
Gloria D. Smith, 
Travis Ritchie 
85 Second Street, Second floor 
San Francisco, CA 94105 
e-mail service preferred
gloria.smith@sierraclub.org
travis.ritchie@sierraclub.org

Newberry Community 
Service District 
c/o Wayne W. Weierbach 
P.O. Box 206 
Newberry Springs, CA  92365 
e-mail service preferred
newberryCSD@gmail.com

Defenders of Wildlife 
Kim Delfino, California Program Director 
1303 J Street, Suite 270 
Sacramento, California  95814 
e-mail service preferred
kdelfino@defenders.org

Defenders of Wildlife 
Jeff Aardahl, California Representative 
46600 Old State Highway, Unit 13 
Gualala, California  95445 
e-mail service preferred
jaardahl@defenders.org

BNSF Railroad 
Cynthia Lea Burch, 
Helen B. Kim, 
Anne Alexander 
Katten Muchin Rosenman LLP 
2029 Century Park East, Suite 2700 
Los Angeles, CA 90067-3012 
cynthia.burch@kattenlaw.com
helen.kim@kattenlaw.com
anne.alexander@kattenlaw.com

County of San Bernardino 
Jean-Rene Basle, County Counsel 
Bart W. Brizzee, Principal Assistant 
County Counsel 
385 N. Arrowhead Avenue, 4th Fl. 
San Bernardino, CA  92415-0140 
bbrizzee@cc.sbcounty.gov



*indicates change 

INTERESTED 
AGENCIES/ENTITIES/PERSONS
California ISO 
e-recipient@caiso.com

BLM – Nevada State Office 
Jim Stobaugh 
P.O. Box 12000 
Reno, NV  89520 
jim_stobaugh@blm.gov

Bureau of Land Management 
Rich Rotte, Project Manager 
Barstow Field Office 
2601 Barstow Road 
Barstow, CA  92311 
richard_rotte@blm.gov

California Department of 
Fish & Game 
Becky Jones 
36431 41st Street East 
Palmdale, CA  93552 
dfgpalm@adelphia.net

County of San Bernardino 
Ruth E. Stringer, 
County Counsel 
385 N. Arrowhead Avenue, 4th Floor 
San Bernardino, CA 92415 

BNSF Railroad 
Steven A. Lamb 
Katten Muchin Rosenman LLP 
2029 Century Park East, Suite 2700 
Los Angeles, CA 90067-3012 
steven.lamb@kattenlaw.com

ENERGY COMMISSION
KAREN DOUGLAS 
Commissioner and Presiding Member 
kldougla@energy.state.ca.us

Galen Lemei 
Adviser to Commissioner Douglas 
glemei@energy.state.ca.us

ROBERT B. WEISENMILLER 
Chairman and Associate Member 
rweisenm@energy.state.ca.us

Eileen Allen 
Adviser to Chairman Weisenmiller 
eallen@energy.state.ca.us

Kourtney Vaccaro 
Hearing Officer 
kvaccaro@energy.state.ca.us

Kerry Willis 
Staff Counsel 
e-mail service preferred
kwillis@energy.state.ca.us

Stephen Adams 
Co-Staff Counsel 
e-mail service preferred
sadams@energy.state.ca.us

Craig Hoffman 
Project Manager 
e-mail service preferred
choffman@energy.state.ca.us

Jennifer Jennings 
Public Adviser 
e-mail service preferred
publicadviser@energy.state.ca.us

*Caryn Holmes 
e-mail service preferred
cholmes@energy.state.ca.us




